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Abstract - To ensure that students are prepared for positions in the construction industry, 
construction management education programs expose students to industry relevant 
construction management (CM) theory and practice. Traditional transmission teaching 
methodologies, while arguably effective for teaching management theory and practice, are 
not as effective for the transfer of practical leadership skills and knowledge of construction 
specific processes. As an alternative teaching strategy, many CM programs incorporate 
service-learning (S-L) into curricula; providing students practical experience, focusing on 
the acquisition of knowledge through goal setting, thinking, planning, experimentation, 
observation, and reflection.  
       However, from a practical standpoint, the development of a service-learning project 
can be a daunting task for the educator. Beyond determining a suitable project, a great 
deal of work must be undertaken to ensure a successful learning experience for the learner, 
as well as a successful project for the project owner or community partner. Processes must 
be put in place to ensure that the project is well developed, the student is practicing 
relevant CM skills, the project is completed in a timely manner to the satisfaction of the 
owner, and that the student learns through active reflection.  
       Thus, this paper is presented not as a project specific case study, but an attempt to 
simplify for CM educators the development of CM S-L projects and to provide a step-by-
step process to facilitate a successful learning experience.  
 
Index Term – Service-Learning, experiential learning, experiential education, community 
engagement, construction management, construction education.  
 
Introduction 
 
Construction management (CM) programs attempt to provide students with knowledge and skills 
required to undertake a management and leadership role in the construction industry. To succeed, 
students must understand how to manage the complex construction process, requiring an 
understanding of management theory and practices, an ability to lead a diverse group of skilled 
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and non-skilled personnel, and expertise in the construction processes for which he or she is 
responsible
1
. To foster this educational process many construction management programs use 
service-learning andralogical processes to combine academic education and “real-world” 
experience to foster understanding, and to largely broaden the perspective of the CM student. 
The term andragogy refers to methods or techniques used to educate adults through facilitation, 
rather than pedagogy, which is generally associated with K-12 instruction
2
. However, managing 
and performing service-learning projects, e.g. experiential learning (EL) service-learning and/or 
community engagement (CE) projects, can be a significant challenge, as can making the 
connection between course material and real life situations and fostering a subjective learning 
experience achieved through reflection
3
. In fact, the use of experiential education (service-
learning) projects to reinforce classroom content can result in chaotic endeavors that serve as 
examples of how not to properly manage construction projects
4
. 
 
Service-Learning 
 
Aristotle said, "For the things we have to learn before we can do them, we learn by doing them." 
This is true for construction management students because there is a “real-world” gap between 
construction management theory that students learn during their formal education and the 
construction management skills that will be required in the field. To allow CM students to “learn 
the things that they need to learn” many CM programs use service-learning in the form of 
experiential learning and community engagement projects to foster the “learn by doing” process. 
       Dewey asserts in his seminal work on service-learning theory, or “theory of experience” that 
everything occurs within a social environment, and is constructed and based on real-life 
experiences that provide a context for information being learned
5
. The service-learning model 
works by exposing the learner to concrete experiences and abstract concepts, and then allowing 
the learner to use reflective observation and active experimentation to transform the experience
6
. 
The result of the combination of exposure to the experience and the transformation of the 
experience is knowledge.    
       Service-learning can allow for a direct encounter with a subject being studied rather than 
merely thinking about the encounter. It is a sort of learning that gives students a chance to 
acquire and apply knowledge, skills and feelings in an immediate and relevant setting
7
. This 
acquired and applied component is important because too many times education becomes an 
exercise in dispassionate analysis and instruction trapped within the classroom
8
. Learners need to 
test the knowledge they have received in the classroom and apply it to the real world, validating 
their own assumptions about what they have learned. The service-learning process facilitates 
changes in behavior that are the result of reinforced experience or practice. The change in 
behavior may or may not occur immediately, but individuals involved in the service-learning 
process are capable of performing in a way that they could not before being involved in the 
learning experience
9
.  
       Types of service-learning in CM programs usually include active learning (AL), 
collaborative learning (CL), and problem-based learning (PBL) methodologies. Active learning 
is an experiential form of learning that requires the learner to engage in meaningful learning 
activities
10
. AL engages students in activities that force them to reflect upon ideas and how they 
are using those ideas. Students regularly assess their own degree of understanding and skill at 
handling concepts and/or problems, and then attain knowledge by participating or contributing. It 
is a process that keeps students mentally, and often physically, active in their learning through 
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activities that involve them in information gathering, thinking and problem solving
11
. 
Collaborative learning adds a component to the active learning process that requires the learner 
to work in a group towards a common goal, allowing two or more people to learn or attempt to 
learn something together
12
. Problem-based learning requires the learner to work on “real-world” 
problems that are used to provide a realistic context. PBL is initiated by a posed problem, query, 
or puzzle that the learner wants to solve
13
 and focuses on having students define, research, and 
solve realistic problems.   
 
Service-Learning Challenges 
 
Many construction educators believe a “real world” education is imperative in order to ensure 
students are well equipped to manage the responsibilities of the positions they will eventually 
hold
1
. Many CM programs believe that construction management education should be 
approached using established academic disciplines
14
. However, deviating from traditional 
educational methodologies is not without risk. Some faculty with a traditional engineering 
education may characterize service-learning as “touchy-feely”, stigmatizing the methodology as 
unintellectual, unsubstantial, and lacking rigorous scholarship
15
. Others question how 
experiential education differs from learning that occurs through homework assignments and 
laboratories
10
 and view it as another in a long line of educational fads.  
       Support for service-learning methodologies is crucial to its success, but garnering this 
support can be difficult. Many universities espouse the need of service-learning through service-
learning and community engagement projects but falter when the university is exposed to 
liability due to the elevated risk of construction projects. Additional challenges arise when 
service-learning projects receive exposure to the public. While public recognition of projects can 
be beneficial, CM programs active in service-learning risk being associated with 
vocational/technical programs
16
.  
 
Project Selection 
 
Service-learning in construction management curricula can be invaluable for reinforcing 
construction management skills presented in CM coursework.  However, service-learning 
projects take a great deal of effort by the CM educator, and should not be undertaken without 
prior preparation. Paramount to the success of a service-learning project is to evaluate the 
feasibility of potential projects. Critical to the project evaluation process is a thorough 
investigation into the size, comprehensiveness, and complexity of the project. The size of the 
project is important because it needs to be large enough to allow each CM learner to put forth 
meaningful effort that reinforces management processes taught in the classroom but small 
enough to be manageable. Similar is the need for the project to be comprehensive enough to 
allow students to practice skills learned in construction management coursework, while not so 
complex, including both the management and labor requirements, that the project is not 
congruent with the abilities of the student.  
       The project timeline also needs to be evaluated to determine if the S-L project can be 
accomplished within the time constraints of the specific CM course or whether alternative or 
additional time will be required. Last in the project selection evaluation process is a review of the 
assessment and reflection components of the project. Does the project allow for set educational 
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objectives and goals to be assessed, and will students have a significant enough learning 
experience that reflection will be valuable
1
. 
       Over ten years of practice performing construction management service-learning projects, 
some with less than desirable results, has allowed the primary author the opportunity to develop 
through trial and error a project management process that has resulted both in successful service-
learning projects and reinforcement of CM formal education, which is described next. The 
purpose of the process is to foster the success of CM service-learning projects while at the same 
time to effectively facilitate a student’s mastery of the knowledge, skills, and competencies 
necessary for success in the construction management field.  
 
Service-Learning Project Process 
 
Once a project has been identified, evaluated, and selected, students would be assigned to the 
project. Pure construction management projects may require students to assume the roles of 
project managers and project engineers. Projects that include a hands-on construction component 
may require students to undertake superintendent and assistant superintendent roles. The number 
of students selected for the project is dependent upon the comprehensiveness, complexity, and 
size of the S-L project as well as the experience of the student participants. A project with a large 
scope of work may need to be broken into smaller sub-projects to reduce complexity and 
facilitate the management process.    
       To facilitate the preconstruction process it is suggested that a standard form electronic 
documentation system and a standard form hard copy documentation system be developed. 
Developing an electronic file set and a hardcopy notebook set with ordered sections and 
requirements will not only give the student a sample of deliverables, but it will facilitate the 
instructor review process and ensure that items on the project are less likely to be missed. 
Ordered sections for a hardcopy notebook template would include: 
 
(1) Project Properties (Address and Site Map)  
(2) Project Participants (Including Contact Information) 
(3) Project Scope and Contract 
(4)  Project Drawings 
(5) Project Specifications 
(6) Project Schedule 
(7) Project Estimate and Takeoff 
(8)  Job Cost Detail Report (JCDR) 
(9) Material, and Tool and Equipment Lists 
(10)  Safety Plan and Job Hazard Analysis. 
(11)  Quality Assurance / Quality Control Plan (QA/QC) 
(12)  Tool Box Safety Meeting and Site Safety Inspections 
(13)  QA/QC Checklists 
(14)  Daily Reports and Time Cards 
(15)  Correspondence Log (Including Phone and E-mail) 
(16)  Project Post-Mortem 
(17)  Project Photos 
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Similar to traditional construction management practices, S-L project process can be broken into 
three phases; pre-construction, construction, and post construction. Each phase has requirements 
to be met within a set time period designated as milestone deliverables. However, S-L projects 
have some specific practices that differ from the typical project management system.  
 
Pre-Construction 
 
Thorough preliminary project development is crucial to a successful project. Students should 
meet with the project owner(s) to determine the preliminary scope, desired timeline, approximate 
budget limits, and participants in the project. Information gathered by the students would then be 
used to develop the preliminary scope, drawings, specification, estimate, and schedule for the 
project. These items would be submitted to the owner and instructor for final review and 
approval. Due to the lack of experience by the student in developing preconstruction documents 
and the CM learning component, careful review and coordination with the owner, instructor, and 
student is recommended.  
       Once approved by the owner and instructor, the project final documents are developed, 
including a final “Scope and Contract”, “Drawings”, “Specifications”, “Estimate”, and baseline 
“Schedule”. A detailed review of these items by the instructor is critical to ensure the items are 
complete and realistic. Once the initial documents are developed and approved, a “Material List” 
and “Tool and Equipment List” would be developed to ensure that the students have a well 
thought out plan for the project. The two lists, along with the project estimate should then be 
converted into a Job Cost Detail Report (JCDR) that can be used to document costs and forecast 
deviations from the budget. A “Safety Plan and Job Hazard Analysis” would be developed that 
included a list of safety rules and their applicable OSHA standards that will come into play on 
the project. A “QA/QC Plan” would be developed for the project that includes a list of standards 
required by law and/or industry standards applicable to the project. Once these pre-construction 
items are developed and meet the approval of the instructor, students would then be permitted to 
begin the actual construction process. Again, though these steps are similar to traditional 
construction management practices, the lack of experience by the student in developing 
preconstruction documents and the CM learning component require careful review and 
coordination with the owner, instructor, and student. 
 
Construction 
 
Not all service-learning construction projects require students to self-perform construction 
activities on projects. If students are managing the project in lieu of self- performing work there 
will be a greater focus on the management of third party groups and less self-perform focused 
documentation.  
       Self-performed projects should begin with the student performing at the beginning of every 
workday a “Tool Box Safety Talk”. The safety topic, special instructions, and names of the 
safety talk attendees should be documented. The safety talk is especially important when 
students with little construction experience will be performing hands-on activities. “Site Safety 
Inspections” should also be conducted daily to ensure that a safe worksite is being provided for 
all individuals on the jobsite. In addition to the safety talk and inspection, “QA/QC Inspection” 
should be performed daily to ensure that the project conforms to the project requirements.  
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       On either self-perform or pure management projects, the student may be responsible for the 
procuring and expediting materials needed for the project. This would be completed in 
coordination with the instructor and the project owner. The student should document all project 
expenditures using a Job Cost Detail Report and update this form at least weekly. The JCDR 
would also be used in conjunction with a “Daily Time Card” system if tracking student time 
were required. JCDR documentation evaluation by the instructor allows for the monitoring of 
expenditures to ensure that the project is within close approximation to the estimate and that 
there are no improper purchases. The “Daily Report” along with the time card system allows the 
instructor to gauge progress of the project and the student involvement. Further, the Daily Report 
can be used for S-L reflection by the student, allowing for the documenting of learning 
experiences and providing an opportunity for dialogue between the instructor and learner.    
 
Post-Construction  
 
Upon completion of the project students should develop a “Project Post-Mortem” to give insight 
as to the positive and negative aspects of the project, and to allow the student to reflect on the 
construction processes and the personal lessons learned. Reflection is one of the basic 
requirements of service-learning and can be accomplished in both an academic setting through 
open discussion or in written forms. Reflection facilitates the learning process by linking abstract 
concepts taught in the classroom to relevant personal experiences through introspection and self-
expression
17
. The “Project Post Mortem” report would include a narrative of the overall project, 
a narrative of what went as planned and what did not go as planned, opportunities for 
improvement, an overall assessment of the estimate and schedule, and learning objectives 
achieved on the project.   
 
Conclusions 
 
Service-learning in construction management curricula can be an invaluable tool for reinforcing 
construction management skills presented in CM courses because it allows the learner to practice 
those skills in a “real world” setting. Service-learning allows the learner to learn beyond the 
walls of a classroom by establishing a learning environment best suited for learners to gain 
knowledge. However, CM service-learning projects require a significant time commitment from 
both the student and the instructor, both in and outside of the classroom, thus the process should 
not be undertaken without prior preparation
1
.     
       Paramount to the success of a service-learning project is the determination of project-
specific criteria to evaluate the feasibility of potential projects. The comprehensiveness, 
complexity, size, and timeline of the potential service-learning project must be assessed to ensure 
the project can be successfully completed. In addition, project recipient collaboration, reflection, 
and evaluation components must be assessed to ensure that the educational components of the S-
L project are acceptable
1
. If these parameters are not met, the project must not be pursued as part 
of a CM course.   
       Continuous monitoring of the project, communication with the student, and communication 
with the owner is paramount. Documentation of the pre-construction, construction, and post-
construction process is critical to the success of the project and in the assessment of the student 
learning. 
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       Although a powerful learning process, the practice of using service-learning projects in CM 
curricula can be challenging due to logistical concerns, course time and other constraints. 
Therefore it is imperative for the instructor of CM courses to thoroughly evaluate potential S-L 
projects to ensure that the project has a high potential for success given the parameters of the 
specific course. It is also important to remember that success on a service-learning project is not 
only measured by the successful completion of the project, the accuracy of the schedule, 
estimate, and owner satisfaction. It is also measured by evaluating the successful achievement of 
the educational objectives through reflection, student / instructor project examination, and the 
project post-mortem review. A successful project completion is but one of the goals of a service-
learning class, achievement of the learning objectives is equally important. 
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